m CAPITAL IMPROVEMENT PROJECTS INFORMATION

MIDL AND

Zle Eserge! COMPASS PAVING - PHASE TWO

Opinion of Probable Cost: $2,462,810.00

Planned Start Date: 11/1/2014 Authorized Funding Amount: $3,089,814.00
Construction Cost: $3,089,814.00

Planned End Date: 12/31/2016 Project Photo:

Project Type: PAVING

Project Limits: VARIOUS LOCATIONS

Project Phase: Bidding

Next Activity: Pre-Construction Meeting

Project Scope: To consturct improvements

to existing City Streets (new
pavement, curb and gutter,

ADA ramps)
Point of Contact: Matt Carr, P.E. Vicinity Map:
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Engineering Services

Contractor: Reece Albert, Inc.
7600 N. County Road 1150
Midland, Texas 79705
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Comments: Award of Contract by the City of
Midland City Council on May 24,
2016
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Project Schedule:
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